

Analysis report

DP 25-26 G029

19/05/2026

Content

Executive summary 3

Revision table 3

Introduction 4

Description chapter 5

Bibliography 6

Executive summary

Analysis report showing how requirements were elicited, split into tasks and assigned. Problems that arose after the definition of the requirements are also studied.

Revision table

Number	Date	Description
1	18/5/26	Introduction and requirements chapter
2	19/5/26	Problems chapter conclusions

Introduction

This document enumerates the requirements identified during the elicitation part of the project.

The report includes two chapters:

- A requirements chapter with the requirements defined, including their identifiers and a brief comment on problems found, if any.
- A problems chapter with more detail, alternatives evaluated and the final solution.

Requirements chapter

The following requirements were identified and assigned to different students trying to keep the workload balanced and avoid collisions and dependencies.

Requirement ID	Name	Problems
T0001/QA	Elicit requirements	Subtasks not properly defined
T0002/QA/	Create domain model	Intentionally blank
T0003/D	Acquire and update manager role	Intentionally blank
T0004/D	Manage projects	Navigation problems
T0005/D	Publish projects	Intentionally blank
T0006/D	Display projects' components	Intentionally blank
T0007/D	Attach published audits to published project	Intentionally blank
T0008/D	Attach published sponsorships to published project	Intentionally blank
T0009/D	Manage ad banners	Intentionally blank
T0010/QA/	Sample data	Intentionally blank
T0011/D	Display projects' dashboard	Intentionally blank
T0012/M	Planning report	Intentionally blank
T0013/QA/	Testing report	Initially assigned to a member that abandoned the project
T0014/QA/	Linting report	Intentionally blank

Problems chapter

T0001/QA/

Subtasks in T0004/D were not properly defined, leading to misunderstandings and developers that had to work on the same files.

We added new tasks FR 2 (e) and FR 2 (f) assigned them to different developers.

T0004/D

The first idea for adding members was not feasible because of problems with the entity Member and a complex navigation that was required to obtain the id of a ProjectMember and a Project.

Different types of navigation were evaluated, as well a feature to become ProjectMember, which was discarded.

Finally, we had to rework the navigation and use a form with a select item.

T0013/QA/

Due to some problems with the framework and methodology, a member of the team had to abandon the project and made us evaluate and redistribute the workload to achieve the goal established.

The only possible solution was to assign this task to a different member of the team.

Conclusions

This document summarizes the process of defining the requirements for level B of Acme-Starters project and the guidelines followed to ensure the correct development of the project with minimal interdependencies.

It also collects the pitfalls of the analysis and how the team chose an adequate solution.

Bibliography

Intentionally blank.